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1. Introduction

1.1 Background

Site Number: A39M Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/10/2019 Start Date: 6/10/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/10/2019

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Removal Site Evaluation / Oversight of PRP Response

1.1.2 Site Description

The Site is an operating chemical manufacturing facility located in a residential neighborhood in Perry
Township.  The company, Bulk Chemicals, Inc., (BCI) has been operating at this location for over 40 years. 
BCI stores a variety of chemicals onsite which are used to produce industrial pretreatment chemicals and
industrial metal cleaners.  Many of the chemicals onsite are highly corrosive.  Strong oxidizers and some
flammable chemicals are also stored and used at the facility.   

The Site is approximately one acre in size consisting of two large warehouse buildings located in close
proximity to one another.  The upper warehouse is generally used to store finished product in totes, drums
and other containers.  The lower warehouse is used for storage of raw materials in large tanks, totes, drums
and other containers and for the production of various industrial chemical products.  The lower warehouse
was recently impacted by a nitric acid release and the a subsequent fire.  

The lower warehouse contains, among other things, six or more large bulk storage tanks; six or more large
process tanks; and three large waste water storage tanks.  The nitric acid tank that spilled, possibly due to
a failed gasket, has a capacity of about 4500 gallons.  The warehouse has two large shelving rack systems
that include up to five levels each.  The facility stores various raw chemicals on these racks and on the
floor.  The containers on the racks, include 55gallon steel and poly drums as well as other containers and
bags of various raw materials.  In addition, the warehouse is used to temporarily stage large 275gallon
totes containing various raw materials, finished materials as well as collected process waste water. 

Approximately 33 totes were estimated to be staged inside the warehouse; many were stacked at least two
high; at least three of the totes were stacked three high.  Many of the totes were damaged as a result of the
nitric acid release.  Several totes  leaked creating a highly corrosive atmosphere inside the building.  An
estimated  250 drums and various other sized containers are also present and in various stages of
degregation primarily due to the corrosive atmosphere. The subsequent fire further damaged
certain containers including at least one of the facility's waste water tanks and portions of the
building.  The electric service to the facility has been shut off. 

1.1.2.1 Location

809 Mohrsville Road
Shoemakersville, Perry Township, Pennsylvania 19555

1.1.2.2 Description of Threat

On Sunday, June 9, 2019 the Shoemakersville Fire Company, Berks County Department of
Emergency Services and the Pennsylvania Department of Environmental Protection (PADEP) responded to
a release of nitric acid at the BCI facility on Mohrsville Road in Shoemakersville, Perry Township.  An
estimated 2200 gallons of 67% nitric acid  was released from a storage tank due to equipment failure. Nitric
acid is highly corrosive and is a listed hazardous substance under the Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA). 

The impacted nitric storage tank is located inside one of two large facility buildings (lower warehouse).  The
spill was not fully contained within the building and an unknown quantity of nitric acid was released to the
ground outside the facility property.  On Sunday, June 9, Berks County responders transferred the
remaining nitric acid, approximately 2300 gallons, from the leaking storage tank to a process/blending tank
within the same building, thereby preventing further release from the tank.  However this material will need
to be transferred to a competent storage tank or totes.  BCI's contractors then began to conduct a cleanup
of the facility.  The following morning, Monday June 10th, a fire started in the lower warehouse which then
compromised a waste water holding tank.  The Shoemakersville Fire Company responded quickly. Once the
fire was fully extinguished, BCI's contractors resumed cleanup activities to address the inside of the building
and the release that occurred to the ground outside the building both as a result of the initial release of the
nitric and the subsequent release from the damaged waste water tank and as a result of the firefighting
efforts.  

The majority of the totes stored in lower warehouse and at least one of the waste water storage tanks have
been damaged and some are known to be leaking. The condition of other containers is largely unknown at
this time.  Conditions inside the building have prevented a complete assessment.  The atmosphere inside
the warehouse continues to be highly corrosive.  These conditions are expected to lead to the ongoing
degradation of containers stored in the building.  Based on review of the facility's current
inventories, many of the chemicals in the degraded totes and other containers stored on the racks
are incompatible.  Further degradation of the containers and to the racks may lead to further release of
hazardous substances. 

Residences are located adjacent to the Site to the north, south and west; there is an active railroad located
adjacent to the facility the east; and the Schuylkill River is located about 200 feet to the west.  Residents in
the immediate area were asked to temporarily evacuate their homes during the initial release and again
during the subsequent fire.  The residents have since returned to their homes.  There are ongoing concerns
about the air quality and about whether private drinking water wells in the area were impacted.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Given the volume and nature of the chemicals remaining in the building and the conditions at the Site
following the nitric release and subsequent fire, PADEP requested EPA’s assistance.  Since arriving on the
scene on June 10, 2019, EPA and PADEP have been coordinating with local agencies and BCI to assess
conditions at the facility and are overseeing stabilization and cleanup efforts being conducted by BCI and its
contractors. 

Upon arriving onsite late Monday, June 10th, EPA OSCs  met with the facility owner and state and local
officials.  The OSCs, along with EPA Superfund Technical Assessment & Response Team (START)
contractor representatives conducted an initial assessment of conditions at the facility and observed the
response actions being conducted by the BCI's contractors.  A significant amount of vapors were still
emanating from lower warehouse.  BCI's contractors were working to clean the floor inside the building.  In
an attempt to neutralize the acidic liquids (a mix of nitric acid, waste water and fire suppression water)
remaining on the floor of the building, the contractors were applying a mix of soda ash and oil dry.  The
contractors were shoveling the material into poly drums.  

Facility representatives indicated that in addition to their typical inventory, there were totes containing
various chemicals stored inside, some of which contained incompatible materials.  However, they did not
have much information about the current condition of these totes.  In addition, a second contractor arrived
with a vacuum truck and pumped the nitric acid/waste water/fire suppression water mix that had been
collected in a temporary containment just south of the building.  PADEP officials worked with the facility
and contractors to improve containment as rain water continued to accumulate in this area.   

To obtain additional information, the START contractor conducted a limited assessment of the containers
and conditions inside the lower warehouse.  A team of two START contractors made a Level B entry into the
building.  The OSC requested and all parties agreed that no cleanup activities would be conducted
during their entry.  BCI's contractors entered the building with START to evaluate the current condition of the
totes.  It was not possible to conduct a complete assessment due to safety concerns.  START was able
to determine that approximately 33 totes were staged inside.  Where possible, START collected information
from labeling on the totes and documented the conditions of the totes that were readily accessible.  START
found that many of the totes were badly degraded and that several were leaking or appeared to have leaked
there contents.  The totes on the floor, which are expected to have been in direct contact with the nitric
acid, were badly damaged and the metal cages were deteriorated.  In some cases the stacked totes were
leaning badly.  In addition, some of the totes that were stacked higher up were also damaged.  Based on
the condition of the totes, BCI and its contractors determined they would not be able to be moved at that
time. 

Based on the initial assessment activities by EPA and START and overall observations of the ongoing
response, the OSC expressed concerns to BCI owners regarding safety issues and the need to bring in
additional resources before proceeding with additional activities.  BCI officials were cooperative and work
overnight to obtain additional resources. 

On Tuesday, June 11, 2019, EPA mobilized additional resources to set up continuous air quality
monitoring.  Initial monitoring locations included the perimeter of the facility as well as locations closer to
the building.  EPA monitored for acid gases and for compounds that could results due to the nitric acid
release that occurred including nitric acid, hydrogen fluoride, hydrochloric acid and oxidizers.  Perimeter
monitoring was also conducted for volatile organic compounds.  Since continuous air quality monitoring
began, all levels in outdoor monitoring locations both on the facility and in perimeter areas were within
acceptable limits.  Monitoring is also being conducted to evaluate conditions inside the lower warehouse.  

2. Current Activities

2.1 Operations Section

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

EPA and PADEP continue to oversee response efforts being conducted by BCI and its
contractors.  Contractors are working to address onsite conditions which pose a threat of release or
further release of hazardous substances, pollutants or contaminants.  

EPA is conducting continuous air quality monitoring within the facility both in and around the lower
warehouse and in the neighboring residential community.  Air monitoring parameters are modified,
as needed, based on information obtained about the inventory of chemicals onsite and as potential
and actual hazards change.  Monitoring locations are adjusted as needed, based on current site
conditions and operations.  Monitoring conducted has included the three mineral acids nitric
acid, hydrochloric acid, and hydrogen fluoride and other chemical compounds including hydrogen
sulfide, hydrogen cyanide, ammonia, oxidizers and volatile organic compounds.  Monitors outside
the warehouse and in the community indicate acid gases and other chemical compounds are not
being detected at actionable levels.

2.1.2 Response Actions to Date 

All response actions are being conducted by BCI and its cleanup contractor, Lewis Environmental..  Prior to
EPA's arrival onscene, BCI had obtained several contractors to conduct initial stabilization and cleanup
activities.  EPA arrived onsite late Monday, June 10, 2019.  BCI brought in additional resources on June 11,
2019.  Initial operations focused on improving access to the lower warehouse, removing remaining liquid
from the floor of the building, stabilizing compromised totes and other containers impacted by the nitric
release and subsequent fire. 

Much progress has been made to stabilize conditions at the facility.  Six drums containing Hydrogen
Fluoride were addressed initially.  These drums were removed from the lower warehouse and staged
temporarily in the upper warehouse, they are now located offsite.  All compromised totes have been
stabilized, contents transferred where necessary and moved to upper warehouse.  All drums that were
located on the floor beneath the racks were removed, deconned and transferred to upper warehouse for
temporary storage. A total of 76 drums were removed. Lewis continues to provide ongoing assessments of
conditions inside the lower warehouse/plant and have daily updates and photos to BCI, PADEP and EPA.  

Lewis continues to address the floor conditions to prevent slip and fall issues and movability of their fork lift
and skid steer.  

Lewis performed a transfer operation of the nitric acid (HNO3) from the blending tank to seven stainless
steel totes on July 3, 2019.  Estimated 2008 gallons were transferred safely into seven stainless steel totes
without incident.  These totes were subsequently staged in the upper warehouse.  Remaining large volumes
of acids include phosphoric and sulfuric which are stored within poly tanks that are considered by all site
personnel to be stable and therefore not required to be transferred.   

On July 8, 2019, EPA, Start, PaDEP and Lewis principles performed aggressive site inspection of the lower
warehouse with eye towards immediate chemical hazards.  EPA OSC performed air monitoring during this
inspection using the SPM Flex as a scanning tool for HNO3.  Levels detected ranged from background to
as high as 20ppb.  These detection levels coincide with the data generated throughout EPA's air monitoring
program at this site since the instruments were brought onsite.  Based on this inspection, EPA/PaDEP
recommended additional tasks to be completed within the scope of stabilization phase.  These tasks
primarily include the removal and proper storage of all remaining  metal drums, as it was obvious that these
containers have been impacted by the aggressive corrosive atmosphere within the lower warehouse.

Site activities for this reporting period (July 1, 2019 through July 8, 2019) are summarized below. 

7/1/19

·        Lewis pulled 10 pallets worth of drums out of the lower warehouse.  Drums were cleaned and
transferred to a new pallet  and brought to the upper warehouse for storage.  The DI water cylinders were
also removed from the lower warehouse. 

·         Lewis centralized all the floor product under the removed pallets into a pile at the southern end of the
facility.

·        EPA to relocate air monitoring location #1 to rear of site location near the proposed nitric acid
transfer activity for optimal  assessment

7/2/19

Lewis removed/cleaned an additional 7 pallets worth of drums out of the lower warehouse and
into the upper  warehouse. 

Lewis collected 4 samples from the 3 waste water tanks and the waste water containment.

BCI received seven 350 gallon stainless steel totes for the nitric transfer.

7/3/19

·      Lewis transferred the approximate 2008 gallons of nitric out of the open top tank into seven 350 gallon
stainless steel  totes.  Air monitoring locations were adjusted to provide better coverage during the transfer
operations.  Once operations  were complete they were relocated back to their original locations.  The
following preparatory steps were followed as  mandated by the EPA OSC:  

1.  Proper grounding and bonding – HASP JSA
2.  Berm and sorbents around totes
3.  Use of facility blend tank pumping and scale system to help determine adequate flow, discharge

rates and completion, test run to be completed
4.  Industrial fan to provide engineering control of wind direction
5.  Repositioning of acid gas SPMs to ascertain toxicity of airborne levels strategically
6.  Inspection of the SS totes for foreign material
7.  Spare poly drums nearby for potential overflow
8.  Normal evac procedure reviewed – EPA CP to be evacuated during op
9.  Final safety walkthrough for all site personnel
10.  Weather conditions are overcast, rain forecasted for afternoon
11.  Fire Chief of Shoemakersville notified during onsite meeting on 7/2 and Berks County OEM Chief

notified both via email yesterday and followup phone call this morning
12.  Unified Command in agreement that operation is good to go

·         S ta in less  s tee l   totes have been relocated to the upper warehouse. 

·         Lewis received rolloff container for their PPE waste

·         Lewis secured the site for the long holiday weekend. No work planned.

7/8/19

·        Lewis cleaned remaining residual from totes for disposal.

·        EPA, DEP, START, and Lewis performed site entry into the lower warehouse. A SPM Flex was
provided by ERT for air  monitoring. No detections were above 20 ppb for HNO3 during entry.

·        Based off observations from the lower warehouse, EPA and DEP made recommendations to BCI to
remove all metal  drums from the lower warehouse due to possible instability.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA and PADEP continue to oversee response efforts being conducted by BCI and its
contractors.  Contractors are working to address onsite conditions which pose a threat of release or further
release of hazardous substances, pollutants or contaminants.  All compromised totes have been secured
and removed from the lower warehouse.  Current operations are focused on removing liquids and solids from
the floor of the warehouse.  This includes removing any remaining liquids by pumping, where possible, and
by applying oil dry. Once the remaining liquids are adsorbed, the material will be collected and sampled for
disposal.  EPA will continue to conduct air quality monitoring within the facility both in and around the lower
warehouse and in the neighboring residential community until conditions are stabilized. 

2.2.1.2 Next Steps

Removal of remaining estimated 250 drums and other sized containers from the racks to the upper
warehouse. Each drum/container will be assessed, deconned and staged appropriately per hazard class;

Discussions have been ongoing between EPA and PaDEP for site oversight transitioning to occur potentially
later this week;

Community relations fact sheet to be distributed in an effort to keep community informed; 

Discussion regarding reopening of Mohrsville Rd to public access has been discussed with an eye towards
end of this week as well.

2.2.2 Issues

At midnight on June 28, 2019, OSC Chase received a call from Shoemakersville Fire Chief Wagner who
received a report from the onsite security regarding vapors emanating from the vent system on the lower
warehouse.  OSC Chase called Mike Hoppe of EPA ERT.  Chase and Hoppe responded and met the Chief
and the owner of BCI onsite for a few hours into the early morning.  No compounds of concern were
detected on EPA air monitoring instrumentation prior to, during or after our response, but there were visible
signs of vapors.  Speculation was that the vapors were the result of ongoing reaction/neutralization from
earlier Site activities.  ERT has two onSite cameras in place that provide some remote visualization
capabilities.  It is expected that these vapors may persist at night, depending on meteorological conditions. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

EPA, PADEP and BCI continue to maintain an onsite presence throughout operations.  Berks County
Department of Emergency Services and Shoemakersville Fire Company continue to provide support.

There continues to be a high level of cooperation amongst all parties as the efforts towards
stabilizing conditions and mitigating the remaining threats continue.  

3.2 Cooperating Agencies

Berks County Department of Emergency Services
Shoemakersville Fire Company 
Perry Township
Ontelaunee Township, PA

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region III

Subject: POLREP #4
Progress
Bulk Chemicals
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Shoemakersville, PA 
Latitude: 40.4712472 Longitude: 75.9717015 

To: R3 RRC Response Center, USEPA
Kevin Boyd, EPA
Walter Bair, PADEP Emergency Response

From: Charlie Fitzsimmons, OnScene Coordinator 

Date: 7/9/2019 

Reporting Period: July 1  July 8, 2019 

1. Introduction

1.1 Background

Site Number: A39M Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/10/2019 Start Date: 6/10/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/10/2019

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Removal Site Evaluation / Oversight of PRP Response

1.1.2 Site Description

The Site is an operating chemical manufacturing facility located in a residential neighborhood in Perry
Township.  The company, Bulk Chemicals, Inc., (BCI) has been operating at this location for over 40 years. 
BCI stores a variety of chemicals onsite which are used to produce industrial pretreatment chemicals and
industrial metal cleaners.  Many of the chemicals onsite are highly corrosive.  Strong oxidizers and some
flammable chemicals are also stored and used at the facility.   

The Site is approximately one acre in size consisting of two large warehouse buildings located in close
proximity to one another.  The upper warehouse is generally used to store finished product in totes, drums
and other containers.  The lower warehouse is used for storage of raw materials in large tanks, totes, drums
and other containers and for the production of various industrial chemical products.  The lower warehouse
was recently impacted by a nitric acid release and the a subsequent fire.  

The lower warehouse contains, among other things, six or more large bulk storage tanks; six or more large
process tanks; and three large waste water storage tanks.  The nitric acid tank that spilled, possibly due to
a failed gasket, has a capacity of about 4500 gallons.  The warehouse has two large shelving rack systems
that include up to five levels each.  The facility stores various raw chemicals on these racks and on the
floor.  The containers on the racks, include 55gallon steel and poly drums as well as other containers and
bags of various raw materials.  In addition, the warehouse is used to temporarily stage large 275gallon
totes containing various raw materials, finished materials as well as collected process waste water. 

Approximately 33 totes were estimated to be staged inside the warehouse; many were stacked at least two
high; at least three of the totes were stacked three high.  Many of the totes were damaged as a result of the
nitric acid release.  Several totes  leaked creating a highly corrosive atmosphere inside the building.  An
estimated  250 drums and various other sized containers are also present and in various stages of
degregation primarily due to the corrosive atmosphere. The subsequent fire further damaged
certain containers including at least one of the facility's waste water tanks and portions of the
building.  The electric service to the facility has been shut off. 

1.1.2.1 Location

809 Mohrsville Road
Shoemakersville, Perry Township, Pennsylvania 19555

1.1.2.2 Description of Threat

On Sunday, June 9, 2019 the Shoemakersville Fire Company, Berks County Department of
Emergency Services and the Pennsylvania Department of Environmental Protection (PADEP) responded to
a release of nitric acid at the BCI facility on Mohrsville Road in Shoemakersville, Perry Township.  An
estimated 2200 gallons of 67% nitric acid  was released from a storage tank due to equipment failure. Nitric
acid is highly corrosive and is a listed hazardous substance under the Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA). 

The impacted nitric storage tank is located inside one of two large facility buildings (lower warehouse).  The
spill was not fully contained within the building and an unknown quantity of nitric acid was released to the
ground outside the facility property.  On Sunday, June 9, Berks County responders transferred the
remaining nitric acid, approximately 2300 gallons, from the leaking storage tank to a process/blending tank
within the same building, thereby preventing further release from the tank.  However this material will need
to be transferred to a competent storage tank or totes.  BCI's contractors then began to conduct a cleanup
of the facility.  The following morning, Monday June 10th, a fire started in the lower warehouse which then
compromised a waste water holding tank.  The Shoemakersville Fire Company responded quickly. Once the
fire was fully extinguished, BCI's contractors resumed cleanup activities to address the inside of the building
and the release that occurred to the ground outside the building both as a result of the initial release of the
nitric and the subsequent release from the damaged waste water tank and as a result of the firefighting
efforts.  

The majority of the totes stored in lower warehouse and at least one of the waste water storage tanks have
been damaged and some are known to be leaking. The condition of other containers is largely unknown at
this time.  Conditions inside the building have prevented a complete assessment.  The atmosphere inside
the warehouse continues to be highly corrosive.  These conditions are expected to lead to the ongoing
degradation of containers stored in the building.  Based on review of the facility's current
inventories, many of the chemicals in the degraded totes and other containers stored on the racks
are incompatible.  Further degradation of the containers and to the racks may lead to further release of
hazardous substances. 

Residences are located adjacent to the Site to the north, south and west; there is an active railroad located
adjacent to the facility the east; and the Schuylkill River is located about 200 feet to the west.  Residents in
the immediate area were asked to temporarily evacuate their homes during the initial release and again
during the subsequent fire.  The residents have since returned to their homes.  There are ongoing concerns
about the air quality and about whether private drinking water wells in the area were impacted.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Given the volume and nature of the chemicals remaining in the building and the conditions at the Site
following the nitric release and subsequent fire, PADEP requested EPA’s assistance.  Since arriving on the
scene on June 10, 2019, EPA and PADEP have been coordinating with local agencies and BCI to assess
conditions at the facility and are overseeing stabilization and cleanup efforts being conducted by BCI and its
contractors. 

Upon arriving onsite late Monday, June 10th, EPA OSCs  met with the facility owner and state and local
officials.  The OSCs, along with EPA Superfund Technical Assessment & Response Team (START)
contractor representatives conducted an initial assessment of conditions at the facility and observed the
response actions being conducted by the BCI's contractors.  A significant amount of vapors were still
emanating from lower warehouse.  BCI's contractors were working to clean the floor inside the building.  In
an attempt to neutralize the acidic liquids (a mix of nitric acid, waste water and fire suppression water)
remaining on the floor of the building, the contractors were applying a mix of soda ash and oil dry.  The
contractors were shoveling the material into poly drums.  

Facility representatives indicated that in addition to their typical inventory, there were totes containing
various chemicals stored inside, some of which contained incompatible materials.  However, they did not
have much information about the current condition of these totes.  In addition, a second contractor arrived
with a vacuum truck and pumped the nitric acid/waste water/fire suppression water mix that had been
collected in a temporary containment just south of the building.  PADEP officials worked with the facility
and contractors to improve containment as rain water continued to accumulate in this area.   

To obtain additional information, the START contractor conducted a limited assessment of the containers
and conditions inside the lower warehouse.  A team of two START contractors made a Level B entry into the
building.  The OSC requested and all parties agreed that no cleanup activities would be conducted
during their entry.  BCI's contractors entered the building with START to evaluate the current condition of the
totes.  It was not possible to conduct a complete assessment due to safety concerns.  START was able
to determine that approximately 33 totes were staged inside.  Where possible, START collected information
from labeling on the totes and documented the conditions of the totes that were readily accessible.  START
found that many of the totes were badly degraded and that several were leaking or appeared to have leaked
there contents.  The totes on the floor, which are expected to have been in direct contact with the nitric
acid, were badly damaged and the metal cages were deteriorated.  In some cases the stacked totes were
leaning badly.  In addition, some of the totes that were stacked higher up were also damaged.  Based on
the condition of the totes, BCI and its contractors determined they would not be able to be moved at that
time. 

Based on the initial assessment activities by EPA and START and overall observations of the ongoing
response, the OSC expressed concerns to BCI owners regarding safety issues and the need to bring in
additional resources before proceeding with additional activities.  BCI officials were cooperative and work
overnight to obtain additional resources. 

On Tuesday, June 11, 2019, EPA mobilized additional resources to set up continuous air quality
monitoring.  Initial monitoring locations included the perimeter of the facility as well as locations closer to
the building.  EPA monitored for acid gases and for compounds that could results due to the nitric acid
release that occurred including nitric acid, hydrogen fluoride, hydrochloric acid and oxidizers.  Perimeter
monitoring was also conducted for volatile organic compounds.  Since continuous air quality monitoring
began, all levels in outdoor monitoring locations both on the facility and in perimeter areas were within
acceptable limits.  Monitoring is also being conducted to evaluate conditions inside the lower warehouse.  

2. Current Activities

2.1 Operations Section

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

EPA and PADEP continue to oversee response efforts being conducted by BCI and its
contractors.  Contractors are working to address onsite conditions which pose a threat of release or
further release of hazardous substances, pollutants or contaminants.  

EPA is conducting continuous air quality monitoring within the facility both in and around the lower
warehouse and in the neighboring residential community.  Air monitoring parameters are modified,
as needed, based on information obtained about the inventory of chemicals onsite and as potential
and actual hazards change.  Monitoring locations are adjusted as needed, based on current site
conditions and operations.  Monitoring conducted has included the three mineral acids nitric
acid, hydrochloric acid, and hydrogen fluoride and other chemical compounds including hydrogen
sulfide, hydrogen cyanide, ammonia, oxidizers and volatile organic compounds.  Monitors outside
the warehouse and in the community indicate acid gases and other chemical compounds are not
being detected at actionable levels.

2.1.2 Response Actions to Date 

All response actions are being conducted by BCI and its cleanup contractor, Lewis Environmental..  Prior to
EPA's arrival onscene, BCI had obtained several contractors to conduct initial stabilization and cleanup
activities.  EPA arrived onsite late Monday, June 10, 2019.  BCI brought in additional resources on June 11,
2019.  Initial operations focused on improving access to the lower warehouse, removing remaining liquid
from the floor of the building, stabilizing compromised totes and other containers impacted by the nitric
release and subsequent fire. 

Much progress has been made to stabilize conditions at the facility.  Six drums containing Hydrogen
Fluoride were addressed initially.  These drums were removed from the lower warehouse and staged
temporarily in the upper warehouse, they are now located offsite.  All compromised totes have been
stabilized, contents transferred where necessary and moved to upper warehouse.  All drums that were
located on the floor beneath the racks were removed, deconned and transferred to upper warehouse for
temporary storage. A total of 76 drums were removed. Lewis continues to provide ongoing assessments of
conditions inside the lower warehouse/plant and have daily updates and photos to BCI, PADEP and EPA.  

Lewis continues to address the floor conditions to prevent slip and fall issues and movability of their fork lift
and skid steer.  

Lewis performed a transfer operation of the nitric acid (HNO3) from the blending tank to seven stainless
steel totes on July 3, 2019.  Estimated 2008 gallons were transferred safely into seven stainless steel totes
without incident.  These totes were subsequently staged in the upper warehouse.  Remaining large volumes
of acids include phosphoric and sulfuric which are stored within poly tanks that are considered by all site
personnel to be stable and therefore not required to be transferred.   

On July 8, 2019, EPA, Start, PaDEP and Lewis principles performed aggressive site inspection of the lower
warehouse with eye towards immediate chemical hazards.  EPA OSC performed air monitoring during this
inspection using the SPM Flex as a scanning tool for HNO3.  Levels detected ranged from background to
as high as 20ppb.  These detection levels coincide with the data generated throughout EPA's air monitoring
program at this site since the instruments were brought onsite.  Based on this inspection, EPA/PaDEP
recommended additional tasks to be completed within the scope of stabilization phase.  These tasks
primarily include the removal and proper storage of all remaining  metal drums, as it was obvious that these
containers have been impacted by the aggressive corrosive atmosphere within the lower warehouse.

Site activities for this reporting period (July 1, 2019 through July 8, 2019) are summarized below. 

7/1/19

·        Lewis pulled 10 pallets worth of drums out of the lower warehouse.  Drums were cleaned and
transferred to a new pallet  and brought to the upper warehouse for storage.  The DI water cylinders were
also removed from the lower warehouse. 

·         Lewis centralized all the floor product under the removed pallets into a pile at the southern end of the
facility.

·        EPA to relocate air monitoring location #1 to rear of site location near the proposed nitric acid
transfer activity for optimal  assessment

7/2/19

Lewis removed/cleaned an additional 7 pallets worth of drums out of the lower warehouse and
into the upper  warehouse. 

Lewis collected 4 samples from the 3 waste water tanks and the waste water containment.

BCI received seven 350 gallon stainless steel totes for the nitric transfer.

7/3/19

·      Lewis transferred the approximate 2008 gallons of nitric out of the open top tank into seven 350 gallon
stainless steel  totes.  Air monitoring locations were adjusted to provide better coverage during the transfer
operations.  Once operations  were complete they were relocated back to their original locations.  The
following preparatory steps were followed as  mandated by the EPA OSC:  

1.  Proper grounding and bonding – HASP JSA
2.  Berm and sorbents around totes
3.  Use of facility blend tank pumping and scale system to help determine adequate flow, discharge

rates and completion, test run to be completed
4.  Industrial fan to provide engineering control of wind direction
5.  Repositioning of acid gas SPMs to ascertain toxicity of airborne levels strategically
6.  Inspection of the SS totes for foreign material
7.  Spare poly drums nearby for potential overflow
8.  Normal evac procedure reviewed – EPA CP to be evacuated during op
9.  Final safety walkthrough for all site personnel
10.  Weather conditions are overcast, rain forecasted for afternoon
11.  Fire Chief of Shoemakersville notified during onsite meeting on 7/2 and Berks County OEM Chief

notified both via email yesterday and followup phone call this morning
12.  Unified Command in agreement that operation is good to go

·         S ta in less  s tee l   totes have been relocated to the upper warehouse. 

·         Lewis received rolloff container for their PPE waste

·         Lewis secured the site for the long holiday weekend. No work planned.

7/8/19

·        Lewis cleaned remaining residual from totes for disposal.

·        EPA, DEP, START, and Lewis performed site entry into the lower warehouse. A SPM Flex was
provided by ERT for air  monitoring. No detections were above 20 ppb for HNO3 during entry.

·        Based off observations from the lower warehouse, EPA and DEP made recommendations to BCI to
remove all metal  drums from the lower warehouse due to possible instability.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA and PADEP continue to oversee response efforts being conducted by BCI and its
contractors.  Contractors are working to address onsite conditions which pose a threat of release or further
release of hazardous substances, pollutants or contaminants.  All compromised totes have been secured
and removed from the lower warehouse.  Current operations are focused on removing liquids and solids from
the floor of the warehouse.  This includes removing any remaining liquids by pumping, where possible, and
by applying oil dry. Once the remaining liquids are adsorbed, the material will be collected and sampled for
disposal.  EPA will continue to conduct air quality monitoring within the facility both in and around the lower
warehouse and in the neighboring residential community until conditions are stabilized. 

2.2.1.2 Next Steps

Removal of remaining estimated 250 drums and other sized containers from the racks to the upper
warehouse. Each drum/container will be assessed, deconned and staged appropriately per hazard class;

Discussions have been ongoing between EPA and PaDEP for site oversight transitioning to occur potentially
later this week;

Community relations fact sheet to be distributed in an effort to keep community informed; 

Discussion regarding reopening of Mohrsville Rd to public access has been discussed with an eye towards
end of this week as well.

2.2.2 Issues

At midnight on June 28, 2019, OSC Chase received a call from Shoemakersville Fire Chief Wagner who
received a report from the onsite security regarding vapors emanating from the vent system on the lower
warehouse.  OSC Chase called Mike Hoppe of EPA ERT.  Chase and Hoppe responded and met the Chief
and the owner of BCI onsite for a few hours into the early morning.  No compounds of concern were
detected on EPA air monitoring instrumentation prior to, during or after our response, but there were visible
signs of vapors.  Speculation was that the vapors were the result of ongoing reaction/neutralization from
earlier Site activities.  ERT has two onSite cameras in place that provide some remote visualization
capabilities.  It is expected that these vapors may persist at night, depending on meteorological conditions. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

EPA, PADEP and BCI continue to maintain an onsite presence throughout operations.  Berks County
Department of Emergency Services and Shoemakersville Fire Company continue to provide support.

There continues to be a high level of cooperation amongst all parties as the efforts towards
stabilizing conditions and mitigating the remaining threats continue.  

3.2 Cooperating Agencies

Berks County Department of Emergency Services
Shoemakersville Fire Company 
Perry Township
Ontelaunee Township, PA

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Region III

Subject: POLREP #4
Progress
Bulk Chemicals
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Shoemakersville, PA 
Latitude: 40.4712472 Longitude: 75.9717015 

To: R3 RRC Response Center, USEPA
Kevin Boyd, EPA
Walter Bair, PADEP Emergency Response

From: Charlie Fitzsimmons, OnScene Coordinator 

Date: 7/9/2019 

Reporting Period: July 1  July 8, 2019 

1. Introduction

1.1 Background

Site Number: A39M Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/10/2019 Start Date: 6/10/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/10/2019

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Removal Site Evaluation / Oversight of PRP Response

1.1.2 Site Description

The Site is an operating chemical manufacturing facility located in a residential neighborhood in Perry
Township.  The company, Bulk Chemicals, Inc., (BCI) has been operating at this location for over 40 years. 
BCI stores a variety of chemicals onsite which are used to produce industrial pretreatment chemicals and
industrial metal cleaners.  Many of the chemicals onsite are highly corrosive.  Strong oxidizers and some
flammable chemicals are also stored and used at the facility.   

The Site is approximately one acre in size consisting of two large warehouse buildings located in close
proximity to one another.  The upper warehouse is generally used to store finished product in totes, drums
and other containers.  The lower warehouse is used for storage of raw materials in large tanks, totes, drums
and other containers and for the production of various industrial chemical products.  The lower warehouse
was recently impacted by a nitric acid release and the a subsequent fire.  

The lower warehouse contains, among other things, six or more large bulk storage tanks; six or more large
process tanks; and three large waste water storage tanks.  The nitric acid tank that spilled, possibly due to
a failed gasket, has a capacity of about 4500 gallons.  The warehouse has two large shelving rack systems
that include up to five levels each.  The facility stores various raw chemicals on these racks and on the
floor.  The containers on the racks, include 55gallon steel and poly drums as well as other containers and
bags of various raw materials.  In addition, the warehouse is used to temporarily stage large 275gallon
totes containing various raw materials, finished materials as well as collected process waste water. 

Approximately 33 totes were estimated to be staged inside the warehouse; many were stacked at least two
high; at least three of the totes were stacked three high.  Many of the totes were damaged as a result of the
nitric acid release.  Several totes  leaked creating a highly corrosive atmosphere inside the building.  An
estimated  250 drums and various other sized containers are also present and in various stages of
degregation primarily due to the corrosive atmosphere. The subsequent fire further damaged
certain containers including at least one of the facility's waste water tanks and portions of the
building.  The electric service to the facility has been shut off. 

1.1.2.1 Location

809 Mohrsville Road
Shoemakersville, Perry Township, Pennsylvania 19555

1.1.2.2 Description of Threat

On Sunday, June 9, 2019 the Shoemakersville Fire Company, Berks County Department of
Emergency Services and the Pennsylvania Department of Environmental Protection (PADEP) responded to
a release of nitric acid at the BCI facility on Mohrsville Road in Shoemakersville, Perry Township.  An
estimated 2200 gallons of 67% nitric acid  was released from a storage tank due to equipment failure. Nitric
acid is highly corrosive and is a listed hazardous substance under the Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA). 

The impacted nitric storage tank is located inside one of two large facility buildings (lower warehouse).  The
spill was not fully contained within the building and an unknown quantity of nitric acid was released to the
ground outside the facility property.  On Sunday, June 9, Berks County responders transferred the
remaining nitric acid, approximately 2300 gallons, from the leaking storage tank to a process/blending tank
within the same building, thereby preventing further release from the tank.  However this material will need
to be transferred to a competent storage tank or totes.  BCI's contractors then began to conduct a cleanup
of the facility.  The following morning, Monday June 10th, a fire started in the lower warehouse which then
compromised a waste water holding tank.  The Shoemakersville Fire Company responded quickly. Once the
fire was fully extinguished, BCI's contractors resumed cleanup activities to address the inside of the building
and the release that occurred to the ground outside the building both as a result of the initial release of the
nitric and the subsequent release from the damaged waste water tank and as a result of the firefighting
efforts.  

The majority of the totes stored in lower warehouse and at least one of the waste water storage tanks have
been damaged and some are known to be leaking. The condition of other containers is largely unknown at
this time.  Conditions inside the building have prevented a complete assessment.  The atmosphere inside
the warehouse continues to be highly corrosive.  These conditions are expected to lead to the ongoing
degradation of containers stored in the building.  Based on review of the facility's current
inventories, many of the chemicals in the degraded totes and other containers stored on the racks
are incompatible.  Further degradation of the containers and to the racks may lead to further release of
hazardous substances. 

Residences are located adjacent to the Site to the north, south and west; there is an active railroad located
adjacent to the facility the east; and the Schuylkill River is located about 200 feet to the west.  Residents in
the immediate area were asked to temporarily evacuate their homes during the initial release and again
during the subsequent fire.  The residents have since returned to their homes.  There are ongoing concerns
about the air quality and about whether private drinking water wells in the area were impacted.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Given the volume and nature of the chemicals remaining in the building and the conditions at the Site
following the nitric release and subsequent fire, PADEP requested EPA’s assistance.  Since arriving on the
scene on June 10, 2019, EPA and PADEP have been coordinating with local agencies and BCI to assess
conditions at the facility and are overseeing stabilization and cleanup efforts being conducted by BCI and its
contractors. 

Upon arriving onsite late Monday, June 10th, EPA OSCs  met with the facility owner and state and local
officials.  The OSCs, along with EPA Superfund Technical Assessment & Response Team (START)
contractor representatives conducted an initial assessment of conditions at the facility and observed the
response actions being conducted by the BCI's contractors.  A significant amount of vapors were still
emanating from lower warehouse.  BCI's contractors were working to clean the floor inside the building.  In
an attempt to neutralize the acidic liquids (a mix of nitric acid, waste water and fire suppression water)
remaining on the floor of the building, the contractors were applying a mix of soda ash and oil dry.  The
contractors were shoveling the material into poly drums.  

Facility representatives indicated that in addition to their typical inventory, there were totes containing
various chemicals stored inside, some of which contained incompatible materials.  However, they did not
have much information about the current condition of these totes.  In addition, a second contractor arrived
with a vacuum truck and pumped the nitric acid/waste water/fire suppression water mix that had been
collected in a temporary containment just south of the building.  PADEP officials worked with the facility
and contractors to improve containment as rain water continued to accumulate in this area.   

To obtain additional information, the START contractor conducted a limited assessment of the containers
and conditions inside the lower warehouse.  A team of two START contractors made a Level B entry into the
building.  The OSC requested and all parties agreed that no cleanup activities would be conducted
during their entry.  BCI's contractors entered the building with START to evaluate the current condition of the
totes.  It was not possible to conduct a complete assessment due to safety concerns.  START was able
to determine that approximately 33 totes were staged inside.  Where possible, START collected information
from labeling on the totes and documented the conditions of the totes that were readily accessible.  START
found that many of the totes were badly degraded and that several were leaking or appeared to have leaked
there contents.  The totes on the floor, which are expected to have been in direct contact with the nitric
acid, were badly damaged and the metal cages were deteriorated.  In some cases the stacked totes were
leaning badly.  In addition, some of the totes that were stacked higher up were also damaged.  Based on
the condition of the totes, BCI and its contractors determined they would not be able to be moved at that
time. 

Based on the initial assessment activities by EPA and START and overall observations of the ongoing
response, the OSC expressed concerns to BCI owners regarding safety issues and the need to bring in
additional resources before proceeding with additional activities.  BCI officials were cooperative and work
overnight to obtain additional resources. 

On Tuesday, June 11, 2019, EPA mobilized additional resources to set up continuous air quality
monitoring.  Initial monitoring locations included the perimeter of the facility as well as locations closer to
the building.  EPA monitored for acid gases and for compounds that could results due to the nitric acid
release that occurred including nitric acid, hydrogen fluoride, hydrochloric acid and oxidizers.  Perimeter
monitoring was also conducted for volatile organic compounds.  Since continuous air quality monitoring
began, all levels in outdoor monitoring locations both on the facility and in perimeter areas were within
acceptable limits.  Monitoring is also being conducted to evaluate conditions inside the lower warehouse.  

2. Current Activities

2.1 Operations Section

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

EPA and PADEP continue to oversee response efforts being conducted by BCI and its
contractors.  Contractors are working to address onsite conditions which pose a threat of release or
further release of hazardous substances, pollutants or contaminants.  

EPA is conducting continuous air quality monitoring within the facility both in and around the lower
warehouse and in the neighboring residential community.  Air monitoring parameters are modified,
as needed, based on information obtained about the inventory of chemicals onsite and as potential
and actual hazards change.  Monitoring locations are adjusted as needed, based on current site
conditions and operations.  Monitoring conducted has included the three mineral acids nitric
acid, hydrochloric acid, and hydrogen fluoride and other chemical compounds including hydrogen
sulfide, hydrogen cyanide, ammonia, oxidizers and volatile organic compounds.  Monitors outside
the warehouse and in the community indicate acid gases and other chemical compounds are not
being detected at actionable levels.

2.1.2 Response Actions to Date 

All response actions are being conducted by BCI and its cleanup contractor, Lewis Environmental..  Prior to
EPA's arrival onscene, BCI had obtained several contractors to conduct initial stabilization and cleanup
activities.  EPA arrived onsite late Monday, June 10, 2019.  BCI brought in additional resources on June 11,
2019.  Initial operations focused on improving access to the lower warehouse, removing remaining liquid
from the floor of the building, stabilizing compromised totes and other containers impacted by the nitric
release and subsequent fire. 

Much progress has been made to stabilize conditions at the facility.  Six drums containing Hydrogen
Fluoride were addressed initially.  These drums were removed from the lower warehouse and staged
temporarily in the upper warehouse, they are now located offsite.  All compromised totes have been
stabilized, contents transferred where necessary and moved to upper warehouse.  All drums that were
located on the floor beneath the racks were removed, deconned and transferred to upper warehouse for
temporary storage. A total of 76 drums were removed. Lewis continues to provide ongoing assessments of
conditions inside the lower warehouse/plant and have daily updates and photos to BCI, PADEP and EPA.  

Lewis continues to address the floor conditions to prevent slip and fall issues and movability of their fork lift
and skid steer.  

Lewis performed a transfer operation of the nitric acid (HNO3) from the blending tank to seven stainless
steel totes on July 3, 2019.  Estimated 2008 gallons were transferred safely into seven stainless steel totes
without incident.  These totes were subsequently staged in the upper warehouse.  Remaining large volumes
of acids include phosphoric and sulfuric which are stored within poly tanks that are considered by all site
personnel to be stable and therefore not required to be transferred.   

On July 8, 2019, EPA, Start, PaDEP and Lewis principles performed aggressive site inspection of the lower
warehouse with eye towards immediate chemical hazards.  EPA OSC performed air monitoring during this
inspection using the SPM Flex as a scanning tool for HNO3.  Levels detected ranged from background to
as high as 20ppb.  These detection levels coincide with the data generated throughout EPA's air monitoring
program at this site since the instruments were brought onsite.  Based on this inspection, EPA/PaDEP
recommended additional tasks to be completed within the scope of stabilization phase.  These tasks
primarily include the removal and proper storage of all remaining  metal drums, as it was obvious that these
containers have been impacted by the aggressive corrosive atmosphere within the lower warehouse.

Site activities for this reporting period (July 1, 2019 through July 8, 2019) are summarized below. 

7/1/19

·        Lewis pulled 10 pallets worth of drums out of the lower warehouse.  Drums were cleaned and
transferred to a new pallet  and brought to the upper warehouse for storage.  The DI water cylinders were
also removed from the lower warehouse. 

·         Lewis centralized all the floor product under the removed pallets into a pile at the southern end of the
facility.

·        EPA to relocate air monitoring location #1 to rear of site location near the proposed nitric acid
transfer activity for optimal  assessment

7/2/19

Lewis removed/cleaned an additional 7 pallets worth of drums out of the lower warehouse and
into the upper  warehouse. 

Lewis collected 4 samples from the 3 waste water tanks and the waste water containment.

BCI received seven 350 gallon stainless steel totes for the nitric transfer.

7/3/19

·      Lewis transferred the approximate 2008 gallons of nitric out of the open top tank into seven 350 gallon
stainless steel  totes.  Air monitoring locations were adjusted to provide better coverage during the transfer
operations.  Once operations  were complete they were relocated back to their original locations.  The
following preparatory steps were followed as  mandated by the EPA OSC:  

1.  Proper grounding and bonding – HASP JSA
2.  Berm and sorbents around totes
3.  Use of facility blend tank pumping and scale system to help determine adequate flow, discharge

rates and completion, test run to be completed
4.  Industrial fan to provide engineering control of wind direction
5.  Repositioning of acid gas SPMs to ascertain toxicity of airborne levels strategically
6.  Inspection of the SS totes for foreign material
7.  Spare poly drums nearby for potential overflow
8.  Normal evac procedure reviewed – EPA CP to be evacuated during op
9.  Final safety walkthrough for all site personnel
10.  Weather conditions are overcast, rain forecasted for afternoon
11.  Fire Chief of Shoemakersville notified during onsite meeting on 7/2 and Berks County OEM Chief

notified both via email yesterday and followup phone call this morning
12.  Unified Command in agreement that operation is good to go

·         S ta in less  s tee l   totes have been relocated to the upper warehouse. 

·         Lewis received rolloff container for their PPE waste

·         Lewis secured the site for the long holiday weekend. No work planned.

7/8/19

·        Lewis cleaned remaining residual from totes for disposal.

·        EPA, DEP, START, and Lewis performed site entry into the lower warehouse. A SPM Flex was
provided by ERT for air  monitoring. No detections were above 20 ppb for HNO3 during entry.

·        Based off observations from the lower warehouse, EPA and DEP made recommendations to BCI to
remove all metal  drums from the lower warehouse due to possible instability.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA and PADEP continue to oversee response efforts being conducted by BCI and its
contractors.  Contractors are working to address onsite conditions which pose a threat of release or further
release of hazardous substances, pollutants or contaminants.  All compromised totes have been secured
and removed from the lower warehouse.  Current operations are focused on removing liquids and solids from
the floor of the warehouse.  This includes removing any remaining liquids by pumping, where possible, and
by applying oil dry. Once the remaining liquids are adsorbed, the material will be collected and sampled for
disposal.  EPA will continue to conduct air quality monitoring within the facility both in and around the lower
warehouse and in the neighboring residential community until conditions are stabilized. 

2.2.1.2 Next Steps

Removal of remaining estimated 250 drums and other sized containers from the racks to the upper
warehouse. Each drum/container will be assessed, deconned and staged appropriately per hazard class;

Discussions have been ongoing between EPA and PaDEP for site oversight transitioning to occur potentially
later this week;

Community relations fact sheet to be distributed in an effort to keep community informed; 

Discussion regarding reopening of Mohrsville Rd to public access has been discussed with an eye towards
end of this week as well.

2.2.2 Issues

At midnight on June 28, 2019, OSC Chase received a call from Shoemakersville Fire Chief Wagner who
received a report from the onsite security regarding vapors emanating from the vent system on the lower
warehouse.  OSC Chase called Mike Hoppe of EPA ERT.  Chase and Hoppe responded and met the Chief
and the owner of BCI onsite for a few hours into the early morning.  No compounds of concern were
detected on EPA air monitoring instrumentation prior to, during or after our response, but there were visible
signs of vapors.  Speculation was that the vapors were the result of ongoing reaction/neutralization from
earlier Site activities.  ERT has two onSite cameras in place that provide some remote visualization
capabilities.  It is expected that these vapors may persist at night, depending on meteorological conditions. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

EPA, PADEP and BCI continue to maintain an onsite presence throughout operations.  Berks County
Department of Emergency Services and Shoemakersville Fire Company continue to provide support.

There continues to be a high level of cooperation amongst all parties as the efforts towards
stabilizing conditions and mitigating the remaining threats continue.  

3.2 Cooperating Agencies

Berks County Department of Emergency Services
Shoemakersville Fire Company 
Perry Township
Ontelaunee Township, PA

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Kevin Boyd, EPA
Walter Bair, PADEP Emergency Response

From: Charlie Fitzsimmons, OnScene Coordinator 

Date: 7/9/2019 

Reporting Period: July 1  July 8, 2019 

1. Introduction

1.1 Background

Site Number: A39M Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/10/2019 Start Date: 6/10/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/10/2019

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Removal Site Evaluation / Oversight of PRP Response

1.1.2 Site Description

The Site is an operating chemical manufacturing facility located in a residential neighborhood in Perry
Township.  The company, Bulk Chemicals, Inc., (BCI) has been operating at this location for over 40 years. 
BCI stores a variety of chemicals onsite which are used to produce industrial pretreatment chemicals and
industrial metal cleaners.  Many of the chemicals onsite are highly corrosive.  Strong oxidizers and some
flammable chemicals are also stored and used at the facility.   

The Site is approximately one acre in size consisting of two large warehouse buildings located in close
proximity to one another.  The upper warehouse is generally used to store finished product in totes, drums
and other containers.  The lower warehouse is used for storage of raw materials in large tanks, totes, drums
and other containers and for the production of various industrial chemical products.  The lower warehouse
was recently impacted by a nitric acid release and the a subsequent fire.  

The lower warehouse contains, among other things, six or more large bulk storage tanks; six or more large
process tanks; and three large waste water storage tanks.  The nitric acid tank that spilled, possibly due to
a failed gasket, has a capacity of about 4500 gallons.  The warehouse has two large shelving rack systems
that include up to five levels each.  The facility stores various raw chemicals on these racks and on the
floor.  The containers on the racks, include 55gallon steel and poly drums as well as other containers and
bags of various raw materials.  In addition, the warehouse is used to temporarily stage large 275gallon
totes containing various raw materials, finished materials as well as collected process waste water. 

Approximately 33 totes were estimated to be staged inside the warehouse; many were stacked at least two
high; at least three of the totes were stacked three high.  Many of the totes were damaged as a result of the
nitric acid release.  Several totes  leaked creating a highly corrosive atmosphere inside the building.  An
estimated  250 drums and various other sized containers are also present and in various stages of
degregation primarily due to the corrosive atmosphere. The subsequent fire further damaged
certain containers including at least one of the facility's waste water tanks and portions of the
building.  The electric service to the facility has been shut off. 

1.1.2.1 Location

809 Mohrsville Road
Shoemakersville, Perry Township, Pennsylvania 19555

1.1.2.2 Description of Threat

On Sunday, June 9, 2019 the Shoemakersville Fire Company, Berks County Department of
Emergency Services and the Pennsylvania Department of Environmental Protection (PADEP) responded to
a release of nitric acid at the BCI facility on Mohrsville Road in Shoemakersville, Perry Township.  An
estimated 2200 gallons of 67% nitric acid  was released from a storage tank due to equipment failure. Nitric
acid is highly corrosive and is a listed hazardous substance under the Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA). 

The impacted nitric storage tank is located inside one of two large facility buildings (lower warehouse).  The
spill was not fully contained within the building and an unknown quantity of nitric acid was released to the
ground outside the facility property.  On Sunday, June 9, Berks County responders transferred the
remaining nitric acid, approximately 2300 gallons, from the leaking storage tank to a process/blending tank
within the same building, thereby preventing further release from the tank.  However this material will need
to be transferred to a competent storage tank or totes.  BCI's contractors then began to conduct a cleanup
of the facility.  The following morning, Monday June 10th, a fire started in the lower warehouse which then
compromised a waste water holding tank.  The Shoemakersville Fire Company responded quickly. Once the
fire was fully extinguished, BCI's contractors resumed cleanup activities to address the inside of the building
and the release that occurred to the ground outside the building both as a result of the initial release of the
nitric and the subsequent release from the damaged waste water tank and as a result of the firefighting
efforts.  

The majority of the totes stored in lower warehouse and at least one of the waste water storage tanks have
been damaged and some are known to be leaking. The condition of other containers is largely unknown at
this time.  Conditions inside the building have prevented a complete assessment.  The atmosphere inside
the warehouse continues to be highly corrosive.  These conditions are expected to lead to the ongoing
degradation of containers stored in the building.  Based on review of the facility's current
inventories, many of the chemicals in the degraded totes and other containers stored on the racks
are incompatible.  Further degradation of the containers and to the racks may lead to further release of
hazardous substances. 

Residences are located adjacent to the Site to the north, south and west; there is an active railroad located
adjacent to the facility the east; and the Schuylkill River is located about 200 feet to the west.  Residents in
the immediate area were asked to temporarily evacuate their homes during the initial release and again
during the subsequent fire.  The residents have since returned to their homes.  There are ongoing concerns
about the air quality and about whether private drinking water wells in the area were impacted.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Given the volume and nature of the chemicals remaining in the building and the conditions at the Site
following the nitric release and subsequent fire, PADEP requested EPA’s assistance.  Since arriving on the
scene on June 10, 2019, EPA and PADEP have been coordinating with local agencies and BCI to assess
conditions at the facility and are overseeing stabilization and cleanup efforts being conducted by BCI and its
contractors. 

Upon arriving onsite late Monday, June 10th, EPA OSCs  met with the facility owner and state and local
officials.  The OSCs, along with EPA Superfund Technical Assessment & Response Team (START)
contractor representatives conducted an initial assessment of conditions at the facility and observed the
response actions being conducted by the BCI's contractors.  A significant amount of vapors were still
emanating from lower warehouse.  BCI's contractors were working to clean the floor inside the building.  In
an attempt to neutralize the acidic liquids (a mix of nitric acid, waste water and fire suppression water)
remaining on the floor of the building, the contractors were applying a mix of soda ash and oil dry.  The
contractors were shoveling the material into poly drums.  

Facility representatives indicated that in addition to their typical inventory, there were totes containing
various chemicals stored inside, some of which contained incompatible materials.  However, they did not
have much information about the current condition of these totes.  In addition, a second contractor arrived
with a vacuum truck and pumped the nitric acid/waste water/fire suppression water mix that had been
collected in a temporary containment just south of the building.  PADEP officials worked with the facility
and contractors to improve containment as rain water continued to accumulate in this area.   

To obtain additional information, the START contractor conducted a limited assessment of the containers
and conditions inside the lower warehouse.  A team of two START contractors made a Level B entry into the
building.  The OSC requested and all parties agreed that no cleanup activities would be conducted
during their entry.  BCI's contractors entered the building with START to evaluate the current condition of the
totes.  It was not possible to conduct a complete assessment due to safety concerns.  START was able
to determine that approximately 33 totes were staged inside.  Where possible, START collected information
from labeling on the totes and documented the conditions of the totes that were readily accessible.  START
found that many of the totes were badly degraded and that several were leaking or appeared to have leaked
there contents.  The totes on the floor, which are expected to have been in direct contact with the nitric
acid, were badly damaged and the metal cages were deteriorated.  In some cases the stacked totes were
leaning badly.  In addition, some of the totes that were stacked higher up were also damaged.  Based on
the condition of the totes, BCI and its contractors determined they would not be able to be moved at that
time. 

Based on the initial assessment activities by EPA and START and overall observations of the ongoing
response, the OSC expressed concerns to BCI owners regarding safety issues and the need to bring in
additional resources before proceeding with additional activities.  BCI officials were cooperative and work
overnight to obtain additional resources. 

On Tuesday, June 11, 2019, EPA mobilized additional resources to set up continuous air quality
monitoring.  Initial monitoring locations included the perimeter of the facility as well as locations closer to
the building.  EPA monitored for acid gases and for compounds that could results due to the nitric acid
release that occurred including nitric acid, hydrogen fluoride, hydrochloric acid and oxidizers.  Perimeter
monitoring was also conducted for volatile organic compounds.  Since continuous air quality monitoring
began, all levels in outdoor monitoring locations both on the facility and in perimeter areas were within
acceptable limits.  Monitoring is also being conducted to evaluate conditions inside the lower warehouse.  

2. Current Activities

2.1 Operations Section

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

EPA and PADEP continue to oversee response efforts being conducted by BCI and its
contractors.  Contractors are working to address onsite conditions which pose a threat of release or
further release of hazardous substances, pollutants or contaminants.  

EPA is conducting continuous air quality monitoring within the facility both in and around the lower
warehouse and in the neighboring residential community.  Air monitoring parameters are modified,
as needed, based on information obtained about the inventory of chemicals onsite and as potential
and actual hazards change.  Monitoring locations are adjusted as needed, based on current site
conditions and operations.  Monitoring conducted has included the three mineral acids nitric
acid, hydrochloric acid, and hydrogen fluoride and other chemical compounds including hydrogen
sulfide, hydrogen cyanide, ammonia, oxidizers and volatile organic compounds.  Monitors outside
the warehouse and in the community indicate acid gases and other chemical compounds are not
being detected at actionable levels.

2.1.2 Response Actions to Date 

All response actions are being conducted by BCI and its cleanup contractor, Lewis Environmental..  Prior to
EPA's arrival onscene, BCI had obtained several contractors to conduct initial stabilization and cleanup
activities.  EPA arrived onsite late Monday, June 10, 2019.  BCI brought in additional resources on June 11,
2019.  Initial operations focused on improving access to the lower warehouse, removing remaining liquid
from the floor of the building, stabilizing compromised totes and other containers impacted by the nitric
release and subsequent fire. 

Much progress has been made to stabilize conditions at the facility.  Six drums containing Hydrogen
Fluoride were addressed initially.  These drums were removed from the lower warehouse and staged
temporarily in the upper warehouse, they are now located offsite.  All compromised totes have been
stabilized, contents transferred where necessary and moved to upper warehouse.  All drums that were
located on the floor beneath the racks were removed, deconned and transferred to upper warehouse for
temporary storage. A total of 76 drums were removed. Lewis continues to provide ongoing assessments of
conditions inside the lower warehouse/plant and have daily updates and photos to BCI, PADEP and EPA.  

Lewis continues to address the floor conditions to prevent slip and fall issues and movability of their fork lift
and skid steer.  

Lewis performed a transfer operation of the nitric acid (HNO3) from the blending tank to seven stainless
steel totes on July 3, 2019.  Estimated 2008 gallons were transferred safely into seven stainless steel totes
without incident.  These totes were subsequently staged in the upper warehouse.  Remaining large volumes
of acids include phosphoric and sulfuric which are stored within poly tanks that are considered by all site
personnel to be stable and therefore not required to be transferred.   

On July 8, 2019, EPA, Start, PaDEP and Lewis principles performed aggressive site inspection of the lower
warehouse with eye towards immediate chemical hazards.  EPA OSC performed air monitoring during this
inspection using the SPM Flex as a scanning tool for HNO3.  Levels detected ranged from background to
as high as 20ppb.  These detection levels coincide with the data generated throughout EPA's air monitoring
program at this site since the instruments were brought onsite.  Based on this inspection, EPA/PaDEP
recommended additional tasks to be completed within the scope of stabilization phase.  These tasks
primarily include the removal and proper storage of all remaining  metal drums, as it was obvious that these
containers have been impacted by the aggressive corrosive atmosphere within the lower warehouse.

Site activities for this reporting period (July 1, 2019 through July 8, 2019) are summarized below. 

7/1/19

·        Lewis pulled 10 pallets worth of drums out of the lower warehouse.  Drums were cleaned and
transferred to a new pallet  and brought to the upper warehouse for storage.  The DI water cylinders were
also removed from the lower warehouse. 

·         Lewis centralized all the floor product under the removed pallets into a pile at the southern end of the
facility.

·        EPA to relocate air monitoring location #1 to rear of site location near the proposed nitric acid
transfer activity for optimal  assessment

7/2/19

Lewis removed/cleaned an additional 7 pallets worth of drums out of the lower warehouse and
into the upper  warehouse. 

Lewis collected 4 samples from the 3 waste water tanks and the waste water containment.

BCI received seven 350 gallon stainless steel totes for the nitric transfer.

7/3/19

·      Lewis transferred the approximate 2008 gallons of nitric out of the open top tank into seven 350 gallon
stainless steel  totes.  Air monitoring locations were adjusted to provide better coverage during the transfer
operations.  Once operations  were complete they were relocated back to their original locations.  The
following preparatory steps were followed as  mandated by the EPA OSC:  

1.  Proper grounding and bonding – HASP JSA
2.  Berm and sorbents around totes
3.  Use of facility blend tank pumping and scale system to help determine adequate flow, discharge

rates and completion, test run to be completed
4.  Industrial fan to provide engineering control of wind direction
5.  Repositioning of acid gas SPMs to ascertain toxicity of airborne levels strategically
6.  Inspection of the SS totes for foreign material
7.  Spare poly drums nearby for potential overflow
8.  Normal evac procedure reviewed – EPA CP to be evacuated during op
9.  Final safety walkthrough for all site personnel
10.  Weather conditions are overcast, rain forecasted for afternoon
11.  Fire Chief of Shoemakersville notified during onsite meeting on 7/2 and Berks County OEM Chief

notified both via email yesterday and followup phone call this morning
12.  Unified Command in agreement that operation is good to go

·         S ta in less  s tee l   totes have been relocated to the upper warehouse. 

·         Lewis received rolloff container for their PPE waste

·         Lewis secured the site for the long holiday weekend. No work planned.

7/8/19

·        Lewis cleaned remaining residual from totes for disposal.

·        EPA, DEP, START, and Lewis performed site entry into the lower warehouse. A SPM Flex was
provided by ERT for air  monitoring. No detections were above 20 ppb for HNO3 during entry.

·        Based off observations from the lower warehouse, EPA and DEP made recommendations to BCI to
remove all metal  drums from the lower warehouse due to possible instability.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA and PADEP continue to oversee response efforts being conducted by BCI and its
contractors.  Contractors are working to address onsite conditions which pose a threat of release or further
release of hazardous substances, pollutants or contaminants.  All compromised totes have been secured
and removed from the lower warehouse.  Current operations are focused on removing liquids and solids from
the floor of the warehouse.  This includes removing any remaining liquids by pumping, where possible, and
by applying oil dry. Once the remaining liquids are adsorbed, the material will be collected and sampled for
disposal.  EPA will continue to conduct air quality monitoring within the facility both in and around the lower
warehouse and in the neighboring residential community until conditions are stabilized. 

2.2.1.2 Next Steps

Removal of remaining estimated 250 drums and other sized containers from the racks to the upper
warehouse. Each drum/container will be assessed, deconned and staged appropriately per hazard class;

Discussions have been ongoing between EPA and PaDEP for site oversight transitioning to occur potentially
later this week;

Community relations fact sheet to be distributed in an effort to keep community informed; 

Discussion regarding reopening of Mohrsville Rd to public access has been discussed with an eye towards
end of this week as well.

2.2.2 Issues

At midnight on June 28, 2019, OSC Chase received a call from Shoemakersville Fire Chief Wagner who
received a report from the onsite security regarding vapors emanating from the vent system on the lower
warehouse.  OSC Chase called Mike Hoppe of EPA ERT.  Chase and Hoppe responded and met the Chief
and the owner of BCI onsite for a few hours into the early morning.  No compounds of concern were
detected on EPA air monitoring instrumentation prior to, during or after our response, but there were visible
signs of vapors.  Speculation was that the vapors were the result of ongoing reaction/neutralization from
earlier Site activities.  ERT has two onSite cameras in place that provide some remote visualization
capabilities.  It is expected that these vapors may persist at night, depending on meteorological conditions. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

EPA, PADEP and BCI continue to maintain an onsite presence throughout operations.  Berks County
Department of Emergency Services and Shoemakersville Fire Company continue to provide support.

There continues to be a high level of cooperation amongst all parties as the efforts towards
stabilizing conditions and mitigating the remaining threats continue.  

3.2 Cooperating Agencies

Berks County Department of Emergency Services
Shoemakersville Fire Company 
Perry Township
Ontelaunee Township, PA

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: A39M Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/10/2019 Start Date: 6/10/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/10/2019

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Removal Site Evaluation / Oversight of PRP Response

1.1.2 Site Description

The Site is an operating chemical manufacturing facility located in a residential neighborhood in Perry
Township.  The company, Bulk Chemicals, Inc., (BCI) has been operating at this location for over 40 years. 
BCI stores a variety of chemicals onsite which are used to produce industrial pretreatment chemicals and
industrial metal cleaners.  Many of the chemicals onsite are highly corrosive.  Strong oxidizers and some
flammable chemicals are also stored and used at the facility.   

The Site is approximately one acre in size consisting of two large warehouse buildings located in close
proximity to one another.  The upper warehouse is generally used to store finished product in totes, drums
and other containers.  The lower warehouse is used for storage of raw materials in large tanks, totes, drums
and other containers and for the production of various industrial chemical products.  The lower warehouse
was recently impacted by a nitric acid release and the a subsequent fire.  

The lower warehouse contains, among other things, six or more large bulk storage tanks; six or more large
process tanks; and three large waste water storage tanks.  The nitric acid tank that spilled, possibly due to
a failed gasket, has a capacity of about 4500 gallons.  The warehouse has two large shelving rack systems
that include up to five levels each.  The facility stores various raw chemicals on these racks and on the
floor.  The containers on the racks, include 55gallon steel and poly drums as well as other containers and
bags of various raw materials.  In addition, the warehouse is used to temporarily stage large 275gallon
totes containing various raw materials, finished materials as well as collected process waste water. 

Approximately 33 totes were estimated to be staged inside the warehouse; many were stacked at least two
high; at least three of the totes were stacked three high.  Many of the totes were damaged as a result of the
nitric acid release.  Several totes  leaked creating a highly corrosive atmosphere inside the building.  An
estimated  250 drums and various other sized containers are also present and in various stages of
degregation primarily due to the corrosive atmosphere. The subsequent fire further damaged
certain containers including at least one of the facility's waste water tanks and portions of the
building.  The electric service to the facility has been shut off. 

1.1.2.1 Location

809 Mohrsville Road
Shoemakersville, Perry Township, Pennsylvania 19555

1.1.2.2 Description of Threat

On Sunday, June 9, 2019 the Shoemakersville Fire Company, Berks County Department of
Emergency Services and the Pennsylvania Department of Environmental Protection (PADEP) responded to
a release of nitric acid at the BCI facility on Mohrsville Road in Shoemakersville, Perry Township.  An
estimated 2200 gallons of 67% nitric acid  was released from a storage tank due to equipment failure. Nitric
acid is highly corrosive and is a listed hazardous substance under the Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA). 

The impacted nitric storage tank is located inside one of two large facility buildings (lower warehouse).  The
spill was not fully contained within the building and an unknown quantity of nitric acid was released to the
ground outside the facility property.  On Sunday, June 9, Berks County responders transferred the
remaining nitric acid, approximately 2300 gallons, from the leaking storage tank to a process/blending tank
within the same building, thereby preventing further release from the tank.  However this material will need
to be transferred to a competent storage tank or totes.  BCI's contractors then began to conduct a cleanup
of the facility.  The following morning, Monday June 10th, a fire started in the lower warehouse which then
compromised a waste water holding tank.  The Shoemakersville Fire Company responded quickly. Once the
fire was fully extinguished, BCI's contractors resumed cleanup activities to address the inside of the building
and the release that occurred to the ground outside the building both as a result of the initial release of the
nitric and the subsequent release from the damaged waste water tank and as a result of the firefighting
efforts.  

The majority of the totes stored in lower warehouse and at least one of the waste water storage tanks have
been damaged and some are known to be leaking. The condition of other containers is largely unknown at
this time.  Conditions inside the building have prevented a complete assessment.  The atmosphere inside
the warehouse continues to be highly corrosive.  These conditions are expected to lead to the ongoing
degradation of containers stored in the building.  Based on review of the facility's current
inventories, many of the chemicals in the degraded totes and other containers stored on the racks
are incompatible.  Further degradation of the containers and to the racks may lead to further release of
hazardous substances. 

Residences are located adjacent to the Site to the north, south and west; there is an active railroad located
adjacent to the facility the east; and the Schuylkill River is located about 200 feet to the west.  Residents in
the immediate area were asked to temporarily evacuate their homes during the initial release and again
during the subsequent fire.  The residents have since returned to their homes.  There are ongoing concerns
about the air quality and about whether private drinking water wells in the area were impacted.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Given the volume and nature of the chemicals remaining in the building and the conditions at the Site
following the nitric release and subsequent fire, PADEP requested EPA’s assistance.  Since arriving on the
scene on June 10, 2019, EPA and PADEP have been coordinating with local agencies and BCI to assess
conditions at the facility and are overseeing stabilization and cleanup efforts being conducted by BCI and its
contractors. 

Upon arriving onsite late Monday, June 10th, EPA OSCs  met with the facility owner and state and local
officials.  The OSCs, along with EPA Superfund Technical Assessment & Response Team (START)
contractor representatives conducted an initial assessment of conditions at the facility and observed the
response actions being conducted by the BCI's contractors.  A significant amount of vapors were still
emanating from lower warehouse.  BCI's contractors were working to clean the floor inside the building.  In
an attempt to neutralize the acidic liquids (a mix of nitric acid, waste water and fire suppression water)
remaining on the floor of the building, the contractors were applying a mix of soda ash and oil dry.  The
contractors were shoveling the material into poly drums.  

Facility representatives indicated that in addition to their typical inventory, there were totes containing
various chemicals stored inside, some of which contained incompatible materials.  However, they did not
have much information about the current condition of these totes.  In addition, a second contractor arrived
with a vacuum truck and pumped the nitric acid/waste water/fire suppression water mix that had been
collected in a temporary containment just south of the building.  PADEP officials worked with the facility
and contractors to improve containment as rain water continued to accumulate in this area.   

To obtain additional information, the START contractor conducted a limited assessment of the containers
and conditions inside the lower warehouse.  A team of two START contractors made a Level B entry into the
building.  The OSC requested and all parties agreed that no cleanup activities would be conducted
during their entry.  BCI's contractors entered the building with START to evaluate the current condition of the
totes.  It was not possible to conduct a complete assessment due to safety concerns.  START was able
to determine that approximately 33 totes were staged inside.  Where possible, START collected information
from labeling on the totes and documented the conditions of the totes that were readily accessible.  START
found that many of the totes were badly degraded and that several were leaking or appeared to have leaked
there contents.  The totes on the floor, which are expected to have been in direct contact with the nitric
acid, were badly damaged and the metal cages were deteriorated.  In some cases the stacked totes were
leaning badly.  In addition, some of the totes that were stacked higher up were also damaged.  Based on
the condition of the totes, BCI and its contractors determined they would not be able to be moved at that
time. 

Based on the initial assessment activities by EPA and START and overall observations of the ongoing
response, the OSC expressed concerns to BCI owners regarding safety issues and the need to bring in
additional resources before proceeding with additional activities.  BCI officials were cooperative and work
overnight to obtain additional resources. 

On Tuesday, June 11, 2019, EPA mobilized additional resources to set up continuous air quality
monitoring.  Initial monitoring locations included the perimeter of the facility as well as locations closer to
the building.  EPA monitored for acid gases and for compounds that could results due to the nitric acid
release that occurred including nitric acid, hydrogen fluoride, hydrochloric acid and oxidizers.  Perimeter
monitoring was also conducted for volatile organic compounds.  Since continuous air quality monitoring
began, all levels in outdoor monitoring locations both on the facility and in perimeter areas were within
acceptable limits.  Monitoring is also being conducted to evaluate conditions inside the lower warehouse.  

2. Current Activities

2.1 Operations Section

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

EPA and PADEP continue to oversee response efforts being conducted by BCI and its
contractors.  Contractors are working to address onsite conditions which pose a threat of release or
further release of hazardous substances, pollutants or contaminants.  

EPA is conducting continuous air quality monitoring within the facility both in and around the lower
warehouse and in the neighboring residential community.  Air monitoring parameters are modified,
as needed, based on information obtained about the inventory of chemicals onsite and as potential
and actual hazards change.  Monitoring locations are adjusted as needed, based on current site
conditions and operations.  Monitoring conducted has included the three mineral acids nitric
acid, hydrochloric acid, and hydrogen fluoride and other chemical compounds including hydrogen
sulfide, hydrogen cyanide, ammonia, oxidizers and volatile organic compounds.  Monitors outside
the warehouse and in the community indicate acid gases and other chemical compounds are not
being detected at actionable levels.

2.1.2 Response Actions to Date 

All response actions are being conducted by BCI and its cleanup contractor, Lewis Environmental..  Prior to
EPA's arrival onscene, BCI had obtained several contractors to conduct initial stabilization and cleanup
activities.  EPA arrived onsite late Monday, June 10, 2019.  BCI brought in additional resources on June 11,
2019.  Initial operations focused on improving access to the lower warehouse, removing remaining liquid
from the floor of the building, stabilizing compromised totes and other containers impacted by the nitric
release and subsequent fire. 

Much progress has been made to stabilize conditions at the facility.  Six drums containing Hydrogen
Fluoride were addressed initially.  These drums were removed from the lower warehouse and staged
temporarily in the upper warehouse, they are now located offsite.  All compromised totes have been
stabilized, contents transferred where necessary and moved to upper warehouse.  All drums that were
located on the floor beneath the racks were removed, deconned and transferred to upper warehouse for
temporary storage. A total of 76 drums were removed. Lewis continues to provide ongoing assessments of
conditions inside the lower warehouse/plant and have daily updates and photos to BCI, PADEP and EPA.  

Lewis continues to address the floor conditions to prevent slip and fall issues and movability of their fork lift
and skid steer.  

Lewis performed a transfer operation of the nitric acid (HNO3) from the blending tank to seven stainless
steel totes on July 3, 2019.  Estimated 2008 gallons were transferred safely into seven stainless steel totes
without incident.  These totes were subsequently staged in the upper warehouse.  Remaining large volumes
of acids include phosphoric and sulfuric which are stored within poly tanks that are considered by all site
personnel to be stable and therefore not required to be transferred.   

On July 8, 2019, EPA, Start, PaDEP and Lewis principles performed aggressive site inspection of the lower
warehouse with eye towards immediate chemical hazards.  EPA OSC performed air monitoring during this
inspection using the SPM Flex as a scanning tool for HNO3.  Levels detected ranged from background to
as high as 20ppb.  These detection levels coincide with the data generated throughout EPA's air monitoring
program at this site since the instruments were brought onsite.  Based on this inspection, EPA/PaDEP
recommended additional tasks to be completed within the scope of stabilization phase.  These tasks
primarily include the removal and proper storage of all remaining  metal drums, as it was obvious that these
containers have been impacted by the aggressive corrosive atmosphere within the lower warehouse.

Site activities for this reporting period (July 1, 2019 through July 8, 2019) are summarized below. 

7/1/19

·        Lewis pulled 10 pallets worth of drums out of the lower warehouse.  Drums were cleaned and
transferred to a new pallet  and brought to the upper warehouse for storage.  The DI water cylinders were
also removed from the lower warehouse. 

·         Lewis centralized all the floor product under the removed pallets into a pile at the southern end of the
facility.

·        EPA to relocate air monitoring location #1 to rear of site location near the proposed nitric acid
transfer activity for optimal  assessment

7/2/19

Lewis removed/cleaned an additional 7 pallets worth of drums out of the lower warehouse and
into the upper  warehouse. 

Lewis collected 4 samples from the 3 waste water tanks and the waste water containment.

BCI received seven 350 gallon stainless steel totes for the nitric transfer.

7/3/19

·      Lewis transferred the approximate 2008 gallons of nitric out of the open top tank into seven 350 gallon
stainless steel  totes.  Air monitoring locations were adjusted to provide better coverage during the transfer
operations.  Once operations  were complete they were relocated back to their original locations.  The
following preparatory steps were followed as  mandated by the EPA OSC:  

1.  Proper grounding and bonding – HASP JSA
2.  Berm and sorbents around totes
3.  Use of facility blend tank pumping and scale system to help determine adequate flow, discharge

rates and completion, test run to be completed
4.  Industrial fan to provide engineering control of wind direction
5.  Repositioning of acid gas SPMs to ascertain toxicity of airborne levels strategically
6.  Inspection of the SS totes for foreign material
7.  Spare poly drums nearby for potential overflow
8.  Normal evac procedure reviewed – EPA CP to be evacuated during op
9.  Final safety walkthrough for all site personnel
10.  Weather conditions are overcast, rain forecasted for afternoon
11.  Fire Chief of Shoemakersville notified during onsite meeting on 7/2 and Berks County OEM Chief

notified both via email yesterday and followup phone call this morning
12.  Unified Command in agreement that operation is good to go

·         S ta in less  s tee l   totes have been relocated to the upper warehouse. 

·         Lewis received rolloff container for their PPE waste

·         Lewis secured the site for the long holiday weekend. No work planned.

7/8/19

·        Lewis cleaned remaining residual from totes for disposal.

·        EPA, DEP, START, and Lewis performed site entry into the lower warehouse. A SPM Flex was
provided by ERT for air  monitoring. No detections were above 20 ppb for HNO3 during entry.

·        Based off observations from the lower warehouse, EPA and DEP made recommendations to BCI to
remove all metal  drums from the lower warehouse due to possible instability.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA and PADEP continue to oversee response efforts being conducted by BCI and its
contractors.  Contractors are working to address onsite conditions which pose a threat of release or further
release of hazardous substances, pollutants or contaminants.  All compromised totes have been secured
and removed from the lower warehouse.  Current operations are focused on removing liquids and solids from
the floor of the warehouse.  This includes removing any remaining liquids by pumping, where possible, and
by applying oil dry. Once the remaining liquids are adsorbed, the material will be collected and sampled for
disposal.  EPA will continue to conduct air quality monitoring within the facility both in and around the lower
warehouse and in the neighboring residential community until conditions are stabilized. 

2.2.1.2 Next Steps

Removal of remaining estimated 250 drums and other sized containers from the racks to the upper
warehouse. Each drum/container will be assessed, deconned and staged appropriately per hazard class;

Discussions have been ongoing between EPA and PaDEP for site oversight transitioning to occur potentially
later this week;

Community relations fact sheet to be distributed in an effort to keep community informed; 

Discussion regarding reopening of Mohrsville Rd to public access has been discussed with an eye towards
end of this week as well.

2.2.2 Issues

At midnight on June 28, 2019, OSC Chase received a call from Shoemakersville Fire Chief Wagner who
received a report from the onsite security regarding vapors emanating from the vent system on the lower
warehouse.  OSC Chase called Mike Hoppe of EPA ERT.  Chase and Hoppe responded and met the Chief
and the owner of BCI onsite for a few hours into the early morning.  No compounds of concern were
detected on EPA air monitoring instrumentation prior to, during or after our response, but there were visible
signs of vapors.  Speculation was that the vapors were the result of ongoing reaction/neutralization from
earlier Site activities.  ERT has two onSite cameras in place that provide some remote visualization
capabilities.  It is expected that these vapors may persist at night, depending on meteorological conditions. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

EPA, PADEP and BCI continue to maintain an onsite presence throughout operations.  Berks County
Department of Emergency Services and Shoemakersville Fire Company continue to provide support.

There continues to be a high level of cooperation amongst all parties as the efforts towards
stabilizing conditions and mitigating the remaining threats continue.  

3.2 Cooperating Agencies

Berks County Department of Emergency Services
Shoemakersville Fire Company 
Perry Township
Ontelaunee Township, PA

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


